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CDF Operations Summary

March 2006 Shutdown
Week 2

“Best shutdown ever!”
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Detector Status:

➤ COT on N2 (From 3/1)
➤ Muon chambers on Flammable gas until 3/13
➤ No Hardware event builder until April; however, online DAQ group

has done admirable job getting readout with entire detector using
software event builder (cosmics and L2_TORTURE now possible)

➤ IMU and CMP steel open
➤ Very limited HV for Plug calorimeter (4 HV crates out for maintenance)
➤ CMX arches open Friday (3/10)

Chamber HV locked out 20:00 - 09:00 until muon system
flushed from flammable gas
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 Shutdown Activites:

➤ Removed 3 CAEN crates for repair and maintenance (CPR, plug)
➤ 3/4 of CMX miniskirts doped(D. Stentz, J. Strologas)
➤ Repaired CMP channels under the detector (S. Budd, X. Zhang)
➤ Control room PC upgrade ~1/2 complete

New displays in control room (D. Allen, JJ)
New PCs installed (S. Lammel, J. Hedden)
Consumers now running on new PCs (K. Maeshima)

➤ Started VRB crate (hardware event builder) upgrade
➤ Maintenance jobs too numerous to mention individually
➤ Low beta quads Kautzky valves in collision hall repair today
➤ Next Monday & Tuesday access restricted for detector elevation survey

work
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Measuring Tevatron
 Magnet Rolls

Musoumi Datta, Ricardo Eusebi, Zeynep Gunay, Marcelo Vogel, Troy Vine, Enrique Palencia,
Pedro Movilla Fernandez, Jeremy Lellouch, Clark Cully,  Michael Weinberger, Varsha

Ramakrishnan

Thanks to:
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Important Dates

Date

2/27  Shutdown begins

2/27  Open Collision Hall, begin detector work
2/27 - 6/1  No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!

3/1 - 4/6  No Hardware Event Builder

3/7  Open all steel, full detector acces

3/15 - 3/29  Hilman roller replacement (NW IMU steel)

3/15  Chambers off flammable gas
3/18  8 hour power outage to B0 and trailers

4/5 - 4/26  Solenoid bore access(?)

4/3  1/2 hour site wide power outage

4/24  1/2 hour site wide power outage

5/1  Flammable gas to COT (test recirc. system)

5/12  Restrict access to collision hall

5/12 - 5/25  Cosmic rays, Calibration and debugging
5/25  Tevatron Cold
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Shutdown details:  http://ncdf67.fnal.gov/~tesarek/shutdown06 or
off top of main CDF Online page

CDF Operations Summary Summary

 Summary

➤ Early shutdown gave us a jump on work
➤ Detector characterization complete!
➤ Jobs started/completed mean ~5 days ahead of expectation
➤ Early hiccups out of he way!

 Long way to go!
 Let’s be careful:

➤ Collision Hall JHAs for safety and for detector hazards
➤ With pictures!


